SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS

FACILTIY DEVELOPMENT PROJECTS

PROJECT SUMMARIES
CONTRACT/
PROJECT/TASK START FINISH CIP BUDGET PO/WO EXPEN EZ;RES To COMMENTS
AMOUNT
Judicial Building Roof and Envelope Repair 305-100-519-6260 2/28/2012 9/30/2012 §160,3832 Funded by Facilities Maintenance, performed by ESB under Courthouse contract
Prefiminary
Design - Architectura! Studio, Inc. 2/29/2012 4/13/2012 533,344 525,008} *included in Judicial Center costs
Bid 4/12/2012 4/13/2012
Construction - Emmett Sapp Builders 4/16/2012 9/30/2012 $62,213
Construction Manager - URS Corporation 4/16/2012 9/30/2012
Total 562,213
Bushnell Health Department Generator 305-100-518-6400 10/24/2011 | 12/21/2012 $129,000
Preliminary’ o
Design - Architectural Studio, Inc 10/24/2011 6/29/2012 57,400 53,510
Bid 6/26/2012 8/17/2012
Construction 8/20/2012 12/21/2012
Construction Manager - URS Corporation 7/9/2012 12/21/2012 54,670
Total $12,070 53,510
Pubiic Works Motor Pool Facility 305-340-541-6231 12/12/2011 3/30/2013 $85,000
Preliminary
Design - Architectural Studio, Inc 12/12/2011 9/30/2012 $12,525
Bid 10/1/2012 12/31/2012
Construction - 1/1/2013 3/30/2013
Construction Manager - URS Corporation 10/1/2012 3/30/2013
Total 512,525 50
CDA/Animal Control Joint Use Facility 305-200-562-6509 4/13/2011 471172013 $1,687,000 CDA/AS, Horse Barn, Euthanasia, CDA Ops.
Preliminary
Design - Architectural Studio, Inc. 4/13/2011 5/16/2012 $125,229 $123,969
Bid 4/27/2012 8/27/2012
Construction 9/13/2012 4/11/2013 -
Construction Manager - URS Corporation 4/27/2012 4/11/2013 $81,080 - 58,690
Total ' $206,305 $132,659
1988 Miain Jail Renovation 307-290-523-6508 2/20/2008 8/27/2013 52,620,845 with 2009 Jail HVAC and Hot Water Corrective Action
Preliminary $28,084 528,084
Deasign - Architectural Studio, Inc. 4/14/2010 11/11/2011 5201,618 5201,619
Bid 9/15/2011 2/28/2012
Construction - Emmett Sapp Builders 4/16/2012 8/27/2013 51,200,000 $245,000
Construction Manager - URS Corporation 9/22/2011 9/2/2013 516,507 578,067
Total $1,599,210 $552,770
Historic Courthouse Renovations 305-100-519-6240 2/20/2008 8/27/2013 56,398,155 Includes Wayfinding and Joint Use Parking
Preliminary 2/20/2008 5/20/2008 $29,410 514,235
Design - Architectural Studio, Inc. 5/27/2008 7/29/2011 $291,415 5217,788
Bid 8/16/2011 2/28/2012 50
Construction - Emmett Sapp Builders 7/9/2012 8/27/2013 $3,000,000
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SUMTER COUNTY BOARD OF COUNTY COMMISSICNERS

FACILTIY DEVELOPMENT PROJECTS

PROIJECT SUMMARIES
CONTRACT/ EXPENDITURES TO
PROJECT/TASK START FINISH CIP BUDGET PO/WO DATE COMMENTS
- AMOUNT
]Cons’:ruction Manager - URS Corporation 9/22/2011 9/2/2013 $387,769 $174,409
Total $3,708,594 $406,432
Lake Panasoffkee Handball/Racquethail Court 305-481-572-6300 10/1/2012 9/30/2013 $85,000
Preliminary
Design 10/1/2012 12/31/2012
Bid 1/1/2013 3/30/2013
Construction 4/1/2013 9/30/2013
Construction Manager 1/1/2013 9/30/2013
Total S0 S0
Lake Panasoffkee Paved Walking Trail 305-481-572-6300 10/1/2012 9/30/2013 $112,000
Pretiminary
Design 10/1/2012 12/31/2012
Bid 1/1/2013 3/30/2013
Construction 4/1/2013 9/30/2013
Construction Manager 1/1/2013 9/30/2013
Total 50 50
Lake Panasoffkee Skate Park 305-481-572-6300 10/1/2012 9/30/2013 $115,000
Preliminary
Design 10/1/2012 12/31/2012
Bid 1/1/2013 3/30/2013
Construction 4/1/2013 9/30/2013
Construction Manager 1/1/2013 9/30/2013
Total 50 S0
Public Works North Annex 305-340-541-6232 10/1/2012 9/30/2013 $348,000
Preliminary
Design 10/1/2012 12/31/2012
Bid 1/1/2013 3/30/2013
Construction 4/1/2013 9/30/2013
Construction Manager 1/1/2013 9/30/2013
Total 50 50
Wehster Fire Station 305-182-522-6241 472472012 9/30/2013 $1,217,789
Preliminary 4/24/2012 5/21/2012
Design - Architecural Studio, Inc. 6/26/2012 11/12/2012 598,433
Bid 5/11/2012 11/12/2012
Construction 11/13/2012 9/30/2013
Construction Manager - ZHA 11/13/2012 9/30/2013 $78,032
Total $176,465 S0
Webster Library & Parking 305-460-571-6244 4/24/2012 9/30/2013 51,024,566
Preliminary a/24/2012 5/21/2012
Design - Architectural Studio, Inc, 6/26/2012 11/12/2012 5127,469
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SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
FACILTIY DEVELOPMENT PROJECTS
PROJECT SUMMARIES

CONTRACT/
PROJECT/TASK START FINISH CIP BUDGET PO/WO EXPENDITURES TO COMMENTS
AMOUNT DATE

Bid §/11/2012 11/12/2012

Construction 11/13/2012 5/30/2013

Construction Manager - ZHA 11/13/2012 8/30/2013 $76,686
Total $204,155 , %0
Lake Panasoffkee Fire Station Fxpansion 305-182-522-6220 12/14/2011 9/30/2013 $838,000

Preliminary 12/14/2011 5/21/2012

Design - Architectural Studio, tnc. 6/12/2012 10/31/2012 $85,391

Bid 8/30/2012 11/13/2012

Construction 11/14/2012 9/30/2013

Construction Manager - ZHA 11/14/2012 9/30/2013 $70,738
Total 5156,129 S0
Lake Panasoffkee Library Exp & Parking 305-460-571-6223 4/24/2012 5/30/2013 51,318,350

Prafiminary 4/24/2012 5/21/2012

Design - Architectural Studio, Inc. 6/12/2012 10/30/2012 5154,945

Bid . 8/30/2012 11/13/2012

Construction 11/14/2012 9/30/2013

Construction Manager - ZHA . 11/14/2012 9/30/2013 $78,032
Total $232,977 S0
Livestock Pavillion/Cow Palace 305-110-519-6262 4/24/2012 1/30/2014 $839,038

Prefiminary 4/24/2012 5/21/2012 $14,764 514,764

Design - Architectural Studio, Inc. 5/22/2012 7/24/2012 590,567 520,200

Bid 12/10/2012 2/7/2013

Construction 3/19/2013 1/30/2014

Construction Manager - TBD 12/10/2012 1/30/2014 :
Total $105,331 $34,964
Webster Sewer on Fairgrounds 10/1/2012 1/31/2014 $200,000 FY13/14

Prefiminary 10/1/2012 6/30/2013

Design ' 10/1/2012 9/30/2013

Bid 16/1/2013 1/31/2014

Construction : 7/1/2013 1/31/2014

Construction Manager
Total
Judicial Center Renovations 305-100-515-6260 2/20/2008 9/30/2015 54,030,600 :

Preliminary 2/20/2008 7/24/2012 $33,344 $25,008|*Roof repair design of Bell Towers - repairs shown below

Design - Architectural Studio, Inc. 16/1/2012 9/30/2013 $307,808

Bid 10/1/2014 12/31/2014

Construction 1/1/2015 9/30/2015

Construction Manager - TBD 6/30/2014 9/30/2015
Total $341,152 525,008
Fire Station Repl for Royal and Oxford 305-182-522-6245 10/1/2015 5/17/2017 51,300,000

[Preliminary
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SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
FACILTIY DEVELOPMENT PROJECTS
PROJECT SUMMARIES

CONTRACT/ EXPENDITURES TO
PROJECT/TASK START FINISH CIP BUDGET PO/WO COMMENTS

D
AMOUNT. ATE

Design 16/1/2015 5/18/2016

Bid 2/4/2016 5/18/2016

Construction 5/19/2016 5/17/2017

Construction Manager . 5/19/2016 5/17/2017

Total : 50 $0

Fire 5tation Repl for Croom & Tri-County 305-182-522-6255 10/1/2015 | 5/17/2017 $1,300,000

Preliminary

Design 10/1/2015 5/18/2016

Bid 2/4/2016 5/18/2016

Construction 5/13/2016 5/17/2017

Construction Manager 5/19/2016 5/17/2017

Total 50 S0

Bushnelf Fire Station #11 305-182-522-2777 $1,300,000 $300K FY15/16, $1,000,000 FY16/17

Prefiminary

Design

Bid

Construction

Construction Manager

Total

Belvedere Library Expansion 305-460-571-7777 51,050,000 Future
Preliminary
Design - LPF
Bid
Construction

Construction Manager
Total

Parking Garage for Courthouse Complex $4,319,760 Future
Preliminary i

Design

Bid

Construction
Construction Manager
Total
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